
INITIAL CONCEPT AND FEASIBILITY

2024

2025

Site selection and introductory 

meetings with host land owners 

SCOPING AND REFERRALS

Submission of Scoping Report 

and Secretary’s Environmental 

Assessment Requirements 

(SEARs) issued 

Social and

amenity studies

Economic and

infrastructure studies

Refinement of

Development

Application

Assessment Submission of EIS, public exhibition

and submissions to NSW Government

Early environmental surveys 

and investigations

DECOMMISSIONING

2027

OPERATIONS

ASSESSMENT AND DETERMINATION

CONSTRUCTION

Pre-construction
Opportunities for key workers 

and contractors

Grid connection

> 2055

Financial close

2030
2028

Community Benefit 

Program launches

Ongoing operations 

and maintenance

Decommissioning 

and recycling

Re-power

(back to scoping phase)

Preparation of Environmental

Impact Statement (EIS)

The Project may be referred to the 

Independent Planning Commission 

for further review, including public 

hearings and an independent inquiry

Procurement commences

Detailed design and 

further investigations

GRID CONNECTION APPLICATION

Wind monitoring 

Community Sponsorship 

Program launches

Project launch and early 

engagement with neighbours, 

community and key stakeholders

Introductory meetings with 

Council and First Nations 

stakeholders

Initial feasibility investigations and 

early scoping studies commence

Early Aboriginal and Historic 

Heritage Cultural assessments 

Commence co-design of 

Community Benefit Program 

EIS DEVELOPMENT Final determination

by NSW Government 

COMMUNITY AND STAKEHOLDER ENGAGEMENT

Wind Prospect is committed to ongoing and meaningful engagement with the host communities, First Nations groups and stakeholders across 

the entire lifecycle of the development of the Bendenine Wind Farm.

Responses 

to submissions 

prepared

bendeninewindfarm.com.au

http://bendeninewindfarm.com.au 

